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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 8 NOVEMBER 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

a. SAFE Phase II Computer Center - GSA has given the Agency
beneficial occupancy of the Phase II computer area. As of 8 November
1983, the testing of the major portion of the fire alarm system was
completed on the same date. The fire alarm system is not yet
operational as approximately 20 of the under-floor smoke detectors
were found to alarm incorrectly due to high sensitivity. GSA recently
determined the Phase I Halon Tanks must be replaced as their inte-
gration into the new Phase I and II system would reduce overall
system reliability. It is estimated by HEB that the fire alarm
system may not be fully operational until the end of this year. The
Phase I and II areas, which are manned 24 hours a day, 7 days a week,
are now protected by the sprinkler system which is functioning as a
wet system. The sprinkler system will not be converted to the design
dry pipe configuration until the fire alarm system has been activated.
The contractor has estimated that construction in the UPS and battery
areas will be completed by 23 November 1983. Upon completion, a final
inspection will be conducted by GSA and HEB. The UPS batteries which
are in storage will be installed when allowed by GSA and the contractor.

3. Significant Events Anticipated During the Coming Week:

None
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